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C# SUBJECT 
 

SUMMARY OF COMPLIANCE REQUIREMENT 
 

    COMPLIANT       ON TRACK/IN PROGRESS 
    UNCERTAIN       NOT COMPLIANT 
 

1 Surgical Pavilion Design and 
Construction 
 

MGUH shall construct the Surgical Pavilion in accordance with the plans 
titled “Consolidated Further Processing Plans”, prepared by Shalom Baranes 
Associates dated June 7, 2017, and marked as Exhibits 30A1-30A3 of the 
record. Since the Applicant will present the Project to OGB and/or CFA at 
the design stage, the Applicant shall have flexibility to make minor 
refinements to the design with respect to landscape elements and 
exterior details, locations, and dimensions, including curtainwall mullions 
and spandrels, window frames, doorways, glass types, belt courses, sills, 
bases, cornices, railings  and  trim; and  any  other  similar  changes  to 
comply with any conditions of approval and comments from either OGB or 
CFA. 

CFA approved the design in January 2018, and 
referred the project back to the Old Georgetown 
Board to complete future permit review.  DDOT 
Public Space Committee granted concept 
approval for elements in public space in June 
2018.  DCRA approved the building permit 
submission in August 2019, and the approved 
building permit drawings have been submitted to 
OGB for permit approval.  MGUH acknowledges 
that the subsequent OGB permit submission 
review may result in minor refinements to the 
design with respect to exterior details and 
landscape elements presented in January 2018 
(as noted in Compliance Requirement #1).    

2 Helicopter Flight Path  
 

MGUH shall ensure that the routine flight path for helicopters will 
approach and depart the Hospital's helipad linearly from and towards the 
Potomac River over the center of the Georgetown University Campus. 
Safety considerations may, on rare occasions, require pilots to alter this 
path due to weather or other ambient situations. The helipad will be 
constructed with sound-baffling material using the best available 
technology.  Helicopter noise monitoring in the neighborhood will take 
place at unannounced times at least twice a year in agreed-upon locations, 
or more frequently if off-route or noise issues develop.  This condition is 
based on the expectation that helicopter flights to MGUH will not 
exceed an average of 1.5 flights per day. 

MGUH anticipates that the helicopter flight plan 
will be consistent Compliance Requirement #2 
after the completion of the Medical Surgical 
Pavilion Project. 

3 Emergency Department 
Facilities 
 

MGUH shall ensure that the MGUH Emergency Department facilities will 
provide no more than 32 universal treatment bays and one sexual assault 
nurse examiner (“SANE”) suite.  MGUH w i l l  work with the GCP in 
requesting DC Fire and Emergency Management Systems (“FEMS”) to 
adopt "quiet community" protocols to reduce ambulance siren usage in the 
neighborhood. 

MGUH anticipates that the Emergency 
Department program will provide NO MORE 
THAN 32 universal treatment bays and one sexual 
assault nurse examiner (“SANE”) suite.  
 
MGUH will continue to work with the GCP in 
requesting DC Fire and Emergency Management 
Systems (“FEMS”) to adopt "quiet community" 
protocols to reduce ambulance siren usage in the 
neighborhood. 

4 Transportation 
Management 
 

Compliance with Performance Target Commitment 
 Cannot exceed 1,245 trips during AM peak/939 trips during PM peak 

In 2018, MGUH met both the Performance Target 
Commitments (1,245 AM peak hour trips/939 PM 
peak hour trips) and aspirational goals (1,153 AM 
peak hour trips/870 PM peak hour trips) set forth in 
the approved FPA which superseded the Campus 
Plan requirement.  The measured hospital trips 
were 1,025 trips during AM peak hour and 844 trips 
during PM peak hour. Note that these trip counts 
deviate from the counts reported in the Fall 2018 
Transportation Monitoring Report (TMR) submitted 
to DDOT and the GCP on December 20, 2018 (1,005 
trips during AM peak/809 trips during PM peak).  A 
calculation error in the Fall 2018 TMR which 
impacted trip counts for both the University and 
MGUH was discovered in Spring 2019, and the 
corrected Fall 2018 trip counts were reported on 
page 9 of the Spring 2019 TMR that was submitted 
to DDOT and the GCP on June 30, 2019. The Spring 
2019 TMR also confirmed that MGUH met both the 
Performance Target Commitments and aspirational 
goals set forth in the approved FPA during the 
Spring 2019 semester.  The measured trips during 
the Spring semester were 1,039 trips during AM 
peak hour and 850 trips during PM peak hour.  The 
2019 Annual Transportation Performance 
Monitoring Study is underway and will be 
submitted to DDOT and the GCP by December 31, 
2019, in accordance with Condition No. 4(b). 

Annual Transportation Performance Monitoring Study  
 Vehicle trip generation 
 Transportation survey 
 GUTS ridership counts 
 Summary of TDM efforts/expenditures 
 Parking occupancy counts 
 GUTS ridership tracking on quarterly basis during construction of the 

Surgical Pavilion 
 Study shall be submitted to GCP and DDOT by December 31 of each year 

5 Electric Car Charging 
Stations 
 
 

MGUH shall install two 240-volt electric car charging stations in the Surgical 
Pavilion parking garage. The car charging stations shall be installed prior to 
opening of the Surgical Pavilion. 

MGUH shall install a minimum of two (2) 240-volt 
electric car charging stations in the Surgical 
Pavilion parking garage.  The charging stations 
will be available for use when the garage receives 
DCRA Use and Occupancy approval. 

6 Real Time Transit 
Information Screen 
 

MGUH shall install a real-time transit information screen that is easily 
viewable from the main MGUH entrance or lobby and includes GUTS 
information, to be completed concurrently with the completion of the 
Surgical Pavilion. 

A digital screen will be provided in the Pavilion 
lobby; the screen will display real-time transit 
information including GUTS information.  The 
digital screen will be available for use when the 
building lobby receives DCRA Use and Occupancy 
approval. 

7 Bike Routing and 
Wayfinding 
 

MGUH shall provide bike routing and wayfinding information on the Surgical 
Pavilion wayfinding plan, to be completed concurrently with the completion 
of the Surgical Pavilion. 

OGB and CFA reviewed a further detailed concept 
design related to the exterior site improvements, 
including wayfinding signage, during the January 
2018 meeting.  CFA approved the design and 
referred the project back to the Old Georgetown 
Board to complete future permit review.  DCRA 

https://georgetown.box.com/s/487cayrkb0exvpjx8ovpk8gpvtj9idbb


 

 

approved the building permit submission in 
August 2019, and the approved building permit 
drawings are being submitted to OGB for permit 
approval.  MGUH will continue to collaborate and 
coordinate with the University so that the bicycle 
routing and wayfinding information on the 
Pavilion wayfinding plans is consistent with 
Campus Wayfinding. 

8 East-West Road (“New 
Road”) 
 

As part of the Project, MGUH and the University shall construct a roadway 
running from east to west connecting Entrance 4 to the Leavey Garage (the 
"New Road").  During and after construction of the Surgical Pavilion, MGUH 
will not utilize Entrance 4 or the New Road for any construction related 
traffic (including employee shuttles and trucks), commercial vehicles, or 
services/deliveries.  During and after construction, MGUH intends to use 
Entrance 4 and the New Road solely for vehicular transportation (i.e., 
patients, visitors, and employees traveling in cars).  During construction, 
ambulances will continue to use Entrance 2, unless the use of a different 
entrance or the limited use of the road is necessary due to the particular 
urgent needs of a patient.  Any change to MGUH's use of Entrance 4 or the 
New Road shall be permitted only if reviewed by and concurred to by the 
GCP, based on a demonstration that measures will be implemented to 
mitigate adverse impacts (e.g. noise, light, and air quality).  The 
limitations on the University’s use of Entrance 4 are addressed in 2017 
Campus Plan Condition 20(d). 

In 2019, the University completed utility 
relocation and a majority of roadway 
improvements associated with the construction 
of the "New Road" (commonly referred to as the 
"East-West Road").  The New Road was 
substantially complete and open to provide 
connectivity for vehicular traffic between Gate 4 
and the Leavey Garage in September. 
 
MGUH and the University continue to participate 
in weekly construction and progress meetings to 
ensure that the East-West Road and Pavilion 
projects are fully coordinated as the remaining 
surface improvements and signalization are 
completed. 
 
MGUH is not using Entrance 4 or the New Road 
for construction related traffic.   
Any change to MGUH’s use of Entrance 4 or the 
New Road shall be permitted only if concurred by 
the GCP.  
 
Ambulances continue to use Entrance 2 during 
construction of the Pavilion. 

9 Construction Management 
Plan 
 

Construction relating to the Project shall take place according to the 
written Construction Management Agreement and Plan between MGUH 
and the community representatives of the GCP, dated May 14, 2017 and 
marked as Exhibits 28A1-28A2 of the record, that incorporates the 
construction plan outline presented to the community representatives of 
the GCP on September 14, 2015.  The agreement provides for no idling of 
trucks on Reservoir Road; off-site parking to replace on-site staff and visitor 
parking, such as the surface parking on Lots A and B, that will be 
unavailable during construction; environmental, noise and vermin controls 
to protect the community; communication procedures and records that 
maximize effective communication from and to the community during 
construction; at the completion of construction of the Project or during 
construction if need be, repair and resurfacing as needed of any part of 
Reservoir Road damaged by construction traffic; and a similar construction 
management plan to be in effect for back-fill and other on-campus 
construction relating to MGUH. 

The Construction Employee Shuttle Plan, 
previously approved in 2017 and documented as 
part of 2018 compliance reporting, remains in 
effect during construction of the Pavilion. 
 
The Construction Management Agreement and 
Construction Management Plan stipulate the use 
of a sound attenuated batch plant (“batch 
plant”).  Sound and dust mitigation plans related 
to the batch plant during Phase 1 concrete 
operations are in development based on 
technical information from the Contractor.  
MGUH will appropriately schedule to review any 
such proposed plans with the GCP Master 
Planning Working Group prior to the 
operationalization of the batch plant next year. 
 
In April 2019, the GCP formed the Hospital 
Construction Management Group (HCMG) to 
address day to day construction activities.  The 
group, including community, University, and 
MGUH co-chairs, initially met on a biweekly basis 
in April and May, and has met on monthly since 
June.  Standing agenda items for the meeting 
include the following monthly updates:  noise 
monitoring, lateral movement monitoring, air 
monitoring, communication log, and 60 day 
construction look-ahead schedule.  Other agenda 
items have included, but not limited to: 
augmented strategies for communication with 
the community, Cloisters West 37th Block 
Homeowner concerns, vermin control, 
construction timeline update, and oversize 
construction delivery permit process/timing. 
 
Due to unforeseen delays associated with DC 
Water infrastructure improvements (replacement 
of 350 feet of the 96” diameter storm sewer that 
serves a 240 acre catchment area) and utility 
obstructions (over 45% of drilled pile and caisson 
locations impacted by unforeseen obstructions), 
the anticipated construction timeline which was 
estimated in Construction Management Plan was 
updated and presented to the HCMG in 
September, with subsequent communication to 
the community distributed by MGUH.  During the 
remainder of 2019 and into 2020, excavation and 
structure work will be done approximately three 
stories deep to support the Pavilion and the 
underground parking garage.  Then, through 
2021, the exterior of the Pavilion takes shape.  
During the following year, 2022, work will be 
focused on the inside of the Pavilion to build out 
the patient care and support service areas as well 
as landscaping and hardscaping (pedestrian 



 

 

pathways) in the approximately six acres of new 
green space.  Construction of the new Pavilion is 
expected to be substantially complete in early 
2023.  Refer to schedule update distributed on 
September 25. 
 
The oversize delivery permit process and 
anticipated delivery schedule were reviewed 
during the HCMG meetings held in September 
and October.  In collaboration with the 
community, MGUH will schedule oversize 
deliveries for after-off peak traffic hours with the 
exception of tower crane deliveries.  Due to 
safety constraints, oversize tower crane deliveries 
must occur during the day.  In collaboration with 
the community, MGUH will schedule oversize 
tower crane deliveries to occur Friday through 
Monday, with the heaviest deliveries on Saturday 
and Sunday on off-peak traffic days.  MGUH has 
requested support for the after-hours oversize 
deliveries from ANC 2E and ANC 3D. 

10 Vehicular, Pedestrian, and 
Bicycle Circulation  
 

As part of the Construction Management Agreement discussed in 
Condition 9 above, MGUH shall work with the University and the GCP to 
develop a plan acceptable to applicable regulatory agencies in the District of 
Columbia for vehicular, pedestrian, and bicycle circulation into, around the 
perimeter of, and within the campus during all phases of construction of the 
Project.  The plan will be submitted to the GCP for review and comment. 

The temporary signal at Gate 2 (tied to the 
existing signal at 39th Street) was approved by the 
GCP Master Planning Working Group in April 
2018.  The signal plan was approved by DDOT in 
June 2018.  The traffic control plan for the signal 
installation was approved by DDOT in October 
2018.  The signal at Gate 2 was operationalized 
December 2018 as anticipated.  Subsequent to 
Gate 2 operationalization, in collaboration with 
the GCP and community, MGUH has pursued two 
improvements to the Gate 2 entrance on 
Reservoir Road:  (1) eastbound parking lane 
restriction and (2) westbound left turn signal 
phase.  The eastbound parking lane restriction 
took effect with temporary signs on October 25, 
2019; installation of the permanent signs is 
pending construction permit approval by DDOT.  
The traffic counts for the westbound left turn 
signal phase were conducted by Wells & 
Associates on September 10, 2019, and MGUH 
anticipates submission to DDOT for approval mid-
November.  MGUH thanks the community and 
ANC for letters of support to DDOT regarding 
their approval of these improvements. 
 
Gate 1 on Reservoir Road was closed to 
passenger traffic, and Gate 0 on Reservoir Road 
opened for interim North Campus Egress, in April 
2019.  The new East-West Road on campus, 
connecting Gate 4 on Reservoir Road to Lombardi 
Circle, was substantially complete and opened for 
vehicular traffic in September 2019.  With the 
opening of the East-West Road, vehicular traffic 
at Gate 0 was restricted by a series of barricades, 
and the Gate 0 portion of the signal (tied to 37th 
Street) is no longer operational.  MGUH has 
submitted revised signal plans to remove the 
temporary signal components and temporary 
signage associated with Gate 0 for DDOT 
approval.  The permanent pedestrian 
signalization improvements at 37th Street and 
Winfield Lane will remain in place, including the 
Leading Pedestrian Interval (LPI). 

   The study of potential temporary curb cuts 
related to Sound Attenuated Concrete Batch 
Plant access during Phase 1 concrete operations 
related to Item 9 above is in development based 
on technical information from the Contractor.  
MGUH will appropriately schedule to review any 
such proposed study with the GCP Master 
Planning Working Group. 

11 Mini Shuttles 
 
 

MGUH shall provide additional mini shuttle capacity to transport GUTS 
passengers from the current stop on the south side of the University’s 
campus to the hospital until the new permanent bus turnaround south of 
the Lombardi Comprehensive Cancer Care Center is operational. 

Two mini shuttles were added, operation 
commenced in February 2018, operating hours 
are from 6:15 AM to 7:00 PM. 

12 Reporting and Compliance 
Review 
 

By November 30th of each year following approval of its Further Processing 
application for the Surgical Pavilion, MGUH shall file an annual compliance 
report with the GCP that addresses MGUH’s compliance with the above 
conditions. 

The MGUH Annual Compliance Report was 
submitted to the GCP on November 1, 2019 for 
review and comment.  The final report will be 
submitted November 30, 2019 after review by 
the GCP and comments, if any, are addressed. 

13 Human Rights Act 
 

MGUH will comply fully with the provisions of the DC Human Rights Act of 
1977. 

Affirmed. 

 

https://georgetown.box.com/s/7cncwjr22m0bk82wq31rkddtjrn4a5zh
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