
 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
ZONING COMMISSION 

 

ZONING COMMISSION FOR THE DISTRICT OF COLUMBIA 
ZONING COMMISSION ORDER NO. 18-03B 

Z.C. Case No. 18-03B 
Dancing Crab Properties, LLC and 10009 Fields Road, Inc.  

(Two-Year Time Extension for Approved PUD @ Square 1769, Lot 32  
[4615 Wisconsin Avenue, NW])  

[INSERT DATE] 
 

Pursuant to notice, at its public meeting on March 27, 2025, the Zoning Commission for the 
District of Columbia (“Commission” or “Z.C.”) considered the application of Dancing Crab 
Properties, LLC and 10009 Fields Road, Inc. (together, the “Applicant”) for a two-year time 
extension of the deadline to begin construction of the consolidated planned unit development 
approved pursuant to Z.C. Order No. 18-03, as extended by Z.C. Order No. 18-03(1) and Z.C. 
Order No. 18-03A (the “Application”). The Application requested a waiver pursuant to Subtitle 
Z § 101.9 from Subtitle Z § 705.5’s maximum approval period of one-year for the second time 
extension of a Commission order. The property subject to the Application is 4615 Wisconsin 
Avenue, NW (Square 1769, Lot 32) (the “Property”).1 

The Commission reviewed the Application pursuant to the Commission’s Rules of Practice and 
Procedures, which are codified in Subtitle Z of the Zoning Regulations (Title 11 of the District 
of Columbia Municipal Regulations, Zoning Regulations of 2016, to which all subsequent 
citations refer unless otherwise specified). For the reasons stated below, the Commission 
APPROVES the Application. 

FINDINGS OF FACT 

I. BACKGROUND 

PRIOR APPROVALS 

1. Development of the Property was originally approved pursuant to Z.C. Order No. 18-03, 
which granted a consolidated PUD and a related Zoning Map Amendment from the MU-4 
zone to the MU-5B zone to redevelop the Property with a new mixed-use residential 
building consisting of (i) approximately 41 residential units, and (ii) a restaurant/bar use to 
be located on the ground floor and within the penthouse habitable space. Z.C. Order No. 
18-03 was approved on December 17, 2018, with an effective date of March 1, 2019. 

 
1 At the time that Z.C. Order No. 18-03 was issued, the Property was known as Lots 1 and 2 in Square 1769. A 
subdivision plat was recorded in the Office of the Surveyor on September 30, 2019, at book 216, page 78, which  
consolidated Lots 1 and 2 into a single record lot that is now known as Lot 32 in Square 1769. Since then, the 
Property’s address has been changed from 4611–4615 41st Street, NW to 4615 Wisconsin Avenue, NW. 
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2. Pursuant to Z.C. Order No. 18-03, Decision No. F.2, the order was valid for a period of 
two years, such that a building permit application was required to be filed no later than 
March 1, 2021, and construction of the approved PUD was required to commence no later 
than March 1, 2022. 

3. Pursuant to Z.C. Order No. 18-03(1), the Office of Zoning issued an administrative Covid-
19 one-year extension of Z.C. Order No. 18-03, such that the Applicant was required to 
file a building permit application no later than March 1, 2022, and construction of the 
approved PUD was required to commence no later than March 1, 2023. 

4. The Applicant complied with the first deadline by filing a building permit application,  
B2203165, for the Property on January 20, 2022. See Z.C. Order No. 18-03A, Findings of 
Fact No. 4. 

5. Pursuant to Z.C. Order No. 18-03A, the Commission approved the Applicant’s request for 
a two-year time extension of the March 1, 2023, deadline to start construction such that 
construction of the approved PUD was required to commence no later than March 1, 2025. 

PARTIES 

6. The parties to Z.C. Case No. 18-03 were the Applicant and Advisory Neighborhood 
Commission (“ANC”) 3E. 

II. THE APPLICATION 

7. On February 14, 2025, prior to the March 1, 2025, deadline to commence construction of 
the approved PUD, the Applicant filed the Application requesting a two-year extension of 
the aforementioned deadline. (Ex. 1–2F2.) 

8. The Application asserted that it satisfied the requirement of Subtitle Z § 705.2(a) to serve 
all parties and attested by Certificate of Service, included with the Application, that the 
Applicant served the Application on ANC 3E, ANC Single Member District Commissioner 
3E03, ANC Single Member District Commissioner 3E05, the Office of Planning (“OP”), 
and the District Department of Transportation (“DDOT”). (Ex. 2.) 

9. The Application asserted that it satisfied the requirements of Subtitle Z § 705.2(b) because 
no substantial change had occurred in any of the material facts on which the Commission 
had relied upon in approving Z.C. Order No. 18-03. (Ex. 2.) 

10. The Application asserted that it satisfied the requirements of Subtitle Z § 705.2(c)(2) for a 
time extension due to an inability to secure all required governmental agency approvals 
because of delays in the governmental agency approval process that were beyond the 
Applicant’s control. (Ex. 2.) 

11. The Application asserted that it met the requirements of Subtitle Z § 101.9 for the requested 
waiver from Subtitle Z § 705.5’s maximum approval period of one-year for the second 
time extension of a Commission order because good cause existed for the wavier due to 
the significant delays the Applicant experienced which were beyond the Applicant’s 
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reasonable control and because granting the waiver would not prejudice the rights of the 
parties because the Applicant remains fully committed to moving forward with the 
construction of the approved PUD. (Ex. 2.) 

III. RESPONSES TO THE APPLICATION 

OP REPORT 

12. OP submitted a report dated March 13, 2025 (the “OP Report”), which recommended 
approval of the Application based on OP’s conclusion that the Applicant had satisfied the 
relevant standards of Subtitle Z § 705.2. (Ex. 3.) 

ANC REPORT 

13. ANC 3E submitted a resolution on March 24, 2025, titled “Resolution of Support in ZC 
Case 18-03” (the “ANC Resolution”), which stated that the Applicant had met the 
standards for a PUD time extension to begin construction of the approved PUD and that 
“[i]n reliance on the attached MOU [(the “MOU”)], which we join the [A]pplicant in asking 
the ZC to incorporate fully into its order regarding the . . . [A]pplication, ANC 3E supports 
the [A]pplication.” (Ex. 4.) 

14. The MOU states, in relevant part, provided that ANC 3E supports the Application, the 
Application agrees to, “[w]ithin ninety (90) days of the Zoning Commission’s issuance of 
an order approving the [Application], the [Applicant] will clean the [Property] by repairing 
the existing metal fence and by removing the [Property] of gravel, loose concrete, trash, 
and other similar items.” (Ex. 4A.) 

15. The ANC Resolution stated that it passed by a vote of 6-0-0 at a properly noticed meeting 
held on March 13, 2025, at which a quorum was present. (Ex. 4.) 

CONCLUSIONS OF LAW 

1. Subtitle Z § 705.2 authorizes the Commission to extend the time period of an order 
approving a PUD upon determining that the time extension request demonstrated 
satisfaction of the requirements of Subtitle Z § 705.2 and upon a determination that the 
limitations of Subtitle Z §§ 705.3, 705.5, and 705.6 have been adhered to. 

2. The Commission concludes that the Applicant timely filed the Application on February 14, 
2025, prior to the March 1, 2025, deadline to commence construction of the Project.  

3. Subtitle Z § 705.2(a) requires that an Applicant serve the extension request on all parties 
and that all parties are allowed 30 days to respond. 

4. The Commission concludes that the Applicant has satisfied the requirement of Subtitle Z 
§ 705.2(a) to serve all parties by the Applicant’s demonstration that the Applicant served 
the Application on ANC 3E, ANC Single Member District Commissioner 3E03, ANC 
Single Member District Commissioner 3E05, OP, and DDOT, and that all parties were 
given more than 30 days to respond. 
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5. The Commission concludes, based on the Application and the OP Report, that the 
Application satisfied the requirement of Subtitle Z § 705.2(b) that no substantial change in 
any of the material facts upon which the Commission based its original approval of Z.C. 
Case No. 18-03 occurred that would undermine the Commission’s justification for that 
approval. 

6. The Commission concludes that the Application met the standard of review of Subtitle Z  
§ 705.2(c)(2) because the Application demonstrated that the Applicant had taken many 
steps to move the project forward, including applying and receiving raze permits to 
demolish the existing structures on the Property, timely filing for a building permit 
application, submitting a variety of other permits, such as a permit for bay window 
projections and a public space permit, preparing and recording the required PUD Covenant, 
submitting a draft Inclusionary Zoning Covenant and Certificate of Inclusionary Zoning 
Compliance, submitting an Environmental Impact Screening Form Application, posting 
notice signs on the Property regarding the building permit, submitting an application for 
an Excavation Sheeting and Shoring permit, and responding to comments from District 
reviewing disciplines as part of the permitting process, but that despite these efforts, the 
Applicant has been unable to secure all required governmental agency approvals to begin 
construction. Further, the Commission concludes that these delays were beyond the 
Applicant’s reasonable control and have prevented the Applicant from complying with the 
deadline to commence construction of the Project. 

7. The Commission concludes that the Application met the requirements of Subtitle Z § 101.9 
for the requested waiver from Subtitle Z § 705.5’s maximum approval period of one-year 
for the second time extension of a Commission order because good cause existed for the 
wavier due to the significant delays the Applicant experienced which were beyond the 
Applicant’s reasonable control and because granting the waiver would not prejudice the 
rights of the parties because the Applicant remains fully committed to moving forward with 
the construction of the approved PUD. 

“GREAT WEIGHT” TO THE RECOMMENDATIONS OF OP 

8. The Commission must give “great weight” to the recommendations of OP pursuant to § 5 
of the Office of Zoning Independence Act of 1990, effective September 20, 1990 (D.C. 
Law 8-163; D.C. Official Code § 6-623.04 (2018 Repl.)), and Subtitle Z § 405.9. 
(Metropole Condo. Ass’n v. D.C. Bd. of Zoning Adjustment, 141 A.3d 1079, 1087 (D.C. 
2016)). 

9. The Commission found OP’s recommendation that the Commission approve the 
Application persuasive and concurs in that judgment. 

“GREAT WEIGHT” TO THE RECOMMENDATIONS OF THE ANC 

10. The Commission must give “great weight” to the issues and concerns raised in a written 
report of the affected ANC that was approved by the full ANC at a properly noticed meeting 
that was open to the public pursuant to § 13(d) of the Advisory Neighborhood 
Commissions Act of 1975, effective March 26, 1976 (D.C. Law 1-21; D.C. Official Code 
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§ 1-309.10(d) (2012 Repl.)), and Subtitle Z § 406.2. To satisfy the great weight 
requirement, the Commission must articulate with particularity and precision the reasons 
why an affected ANC does or does not offer persuasive advice under the circumstances. 
(Metropole Condo. Ass’n v. D.C. Bd. of Zoning Adjustment, 141 A.3d 1079, 1087 (D.C. 
2016)). The District of Columbia Court of Appeals has interpreted the phrase “issues and 
concerns” to “encompass only legally relevant issues and concerns.” (Wheeler v. D.C. Bd. 
of Zoning Adjustment, 395 A.2d 85, 91 n.10 (1978) (citation omitted)). 

11. The Commission found ANC 3E’s resolution in support of the Application persuasive and 
concurs in that judgment. 

DECISION 

In consideration of the case record, the Findings of Fact, and the Conclusions of Law herein, the 
Commission concludes that the Applicant has satisfied its burden of proof and therefore 
APPROVES the Application’s request for a two year time extension of the March 1, 2025, 
deadline to commence construction of the PUD approved pursuant to Z.C. Order No. 18-03, as 
extended by Z.C. Order No. 18-03(1) and by Z.C. Order No. 18-03A, such that construction of the 
approved PUD must commence no later than March 1, 2027. This approval is subject to the 
following condition: 

1. Within ninety (90) days of the Zoning Commission’s issuance of this order, the Applicant 
shall clean the Property by repairing the existing metal fence and by removing the Property 
of gravel, loose concrete, trash, and other similar items. 

 

VOTE (March 27, 2025):  5-0-0 – Anthony J. Hood, Robert E. Miller, Joseph S. 
Imamura, Tammy Stidham, Gwen Wright to APPROVE. 

 

In accordance with the provisions of Subtitle Z § 604.9, this Order No. 18-03B shall become final 
and effective upon publication in the District of Columbia Register; that is, on 
__________________. 


