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ZONING COMMISSION FOR THE DISTRICT OF COLUMBIA
ZONING COMMISSION ORDER NO. 15-21G

Z.C. CASE NO. 15-21G
District of Columbia Housing Authority (“DCHA”)

(Two-Year PUD Time Extension @ Square 5113, Lots 5-9; Square 5114, Lot 10;
and Square 5116, Lots 164, 165, 172-180 & 186)

March 26, 2026

Pursuant to notice, at its public meeting on March 26, 2026 the Zoning Commission for the District 
of Columbia (the “Commission”) considered the application of the District of Columbia Housing 
Authority ( “DCHA” or “Applicant”) for a two-year time extension of Z.C. Order 15-21 (the 
“Original Order”), as modified by Z.C. Order Nos.15-21B and 15-21F, and previously extended 
by Z.C. Order Nos. 15-21A, 15-21C, 15-21D, and 15-21E for Lots 5-9 in Square 5113, Lot 10 in 
Square 5114, and Lots 164, 165, 172-180, and 186 in Square 5116 (collectively, the “Property”). 

The Commission reviewed the Application pursuant to the Commission’s Rules of Practice and 
Procedure, which are codified in Subtitle Z of Title 11 of the District of Columbia Municipal 
Regulations (Zoning Regulations of 2016, the “Zoning Regulations”, to which all subsequent 
citations refer unless otherwise specified.) For the reasons stated below, the Commission 
APPROVES the Application.

FINDINGS OF FACT

I. BACKGROUND
PRIOR APPROVALS
1. Pursuant to the Original Order, Z.C. Order No. 15-21, effective January 20, 2017, the 

Commission approved construction of a mixed-use development on the Property 
(previously improved with a DHCD public housing development, Kenilworth Courts) to 
consist of approximately 530 residential units, with public housing replacement units, tax 
credit rental units, market rate units for rent and sale, and non-residential uses to a include 
a grocer/fresh food use, more specifically: 

A consolidated PUD (“Consolidated PUD”) for Phase 1 of the proposed development 
to construct 166 new residential units and 2,890 square feet of non-residential uses;
A First-Stage PUD (“First-Stage PUD”) for Phases 2 and 3 of the proposed 
development including the development of three multi-family buildings, townhouses, 
and stacked flats, ranging from one to five-bedroom units. Both phases are comprised 
entirely of income restricted units with approximately 321 new units in Phase 2 and 
approximately 42 units in Phase 3; and
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 A related Map Amendment from the R-1-B and R-5-A zone districts to the R-5-B 
and C-2-A zones, respectively (the “Project”). 

 
2. Pursuant to Z.C. Order No. 15-21A, effective January 24, 2020, the Commission approved 

a two-year time extension of the deadlines of the Original Order, as follows: 
 For the Consolidated PUD, the deadline to file a building permit for construction was 

extended to January 20, 2021, and the deadline to start construction was extended to 
January 20, 20221; and  

 For the First-Stage PUD, the deadline to file a Second-Stage PUD application for 
Phase 2 was extended to January 20, 2021, which timely filing would extend the 
validity of the First-Stage PUD to January 20, 2022. 
 

3. Pursuant to Z.C. Order No. 15-21B, effective April 16, 2021, the Commission approved a 
Modification of Consequence to the plans and conditions for the First-Stage PUD approved 
in the Original Order.  
 

4. Pursuant to Z.C. Order No. 15-21C, effective April 16, 2021, the Commission approved a 
second two-year time extension to the deadlines of the Original Order for the First-Stage 
PUD, the deadline to file a Second-Stage PUD application for Phase 2 was extended to 
January 20, 2023, which timely filing would extend the validity of the First-Stage PUD to 
January 20, 2024.  
 

5. Pursuant to Z.C. Order No. 15-21D, effective April 7, 2023, the Commission approved a 
third extension for a one-year time extension to the deadlines of the Original Order for the 
First-Stage PUD, the deadline to file a Second-Stage PUD application for Phase 2 was 
extended to January 20, 2024, which timely filing would extend the validity of the First-
Stage PUD to January 20, 2025.  
 

6. Pursuant to Z.C. Order No. 15-21E, effective June 21, 2024, the Commission approved a 
fourth extension for a two-year time extension to the deadlines of the Original Order for 
the First-Stage PUD, such that the deadline to file a Second-Stage PUD application for 
Phase 2 was extended to January 20, 2026, which timely filing would extend the validity 
of the First-Stage PUD to January 20, 2027.  

 
7. Pursuant to Z.C. Order No. 15-21F, effective March 7, 2025, the Commission approved a 

modification without hearing to modify a condition of the Original Order to clarify the 
duration of the van loop service from the Project to both the Deanwood and Kenilworth 
Recreation Centers. 

 
PARTIES 
8. The parties to the Original Order were the Applicant and Advisory Neighborhood 

Commission (“ANC”) 7D. 
 
 

 
1  The Consolidated PUD (Phase 1) is constructed and all 166 of the approved PUD units have been delivered. 
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II. THE APPLICATION 
 

9. On January 20, 2026, the Applicant filed the Application requesting a two-year extension 
of the January 20, 2026, deadline to file a Second-Stage PUD application for Phase 2, and 
a waiver from Subtitle Z § 705.5’s requirements, which allow no more than two-time 
extension requests for an approved PUD and limit the second time extension approval to 
no more than one year. The Application would allow a fifth time extension and a fourth 
time extension approval for more than one year. The Application asserted that it satisfied 
the requirements of Subtitle Z § 705.2 and Subtitle Z § 101.9 to justify both the time 
extension and the waiver (Ex. 2). 
 

10. The Application asserted it satisfied the requirement of Subtitle Z § 705.2(a) to serve all 
parties and attested by Certificate of Service, included with the Application, that the 
Applicant served the Application on the ANC 7D, ANC Single Member Commissioners 
7D08 and 7D01, and the Office of Planning (“OP”) on January 16, 2026 (Ex. 2). 
 

11. The Application asserted that it satisfied the requirements of Subtitle Z § 705.2(b) because 
no substantial change has occurred in any of the material facts on which the Commission 
relied upon in approving the Original Order. The Application stated that the requested 
extension does not involve a change in use, Project affordability requirements, approved 
PUD benefits and amenities, required covenants, or request of additional zoning relief. 
Therefore, the Applicant remains committed to delivering all phases of the PUD; the 
extension will allow additional time to prepare and file the Second-Stage PUD application 
for Phases 2 and 3 of the PUD, which will produce approximately 321 new units and 42 
new units, respectively (Ex. 2). 
 

12. The Application asserted that it satisfied the substantial evidence requirements of Subtitle 
Z § 705.2(c) to justify the time extension for the following reasons:  
 Due to difficulties associated with inflation and higher construction costs and interest 

rates, the Applicant requires additional time to submit second-stage PUD applications 
for Phases 2 and 3 of the Project. 

 Financing affordable units, which require substantial subsidies is a challenge due to 
District subsidy sources like Housing Production Trust Fund being in high demand 
and fiercely competitive.  

 In addition, difficulties among and with the Project’s development partners has 
required the Applicant’s termination of the team and the solicitation and selection of 
a new development partner. The Applicant is in the process of preparing a solicitation 
at this time.  

 Moreover, the Applicant is required to provide relocation assistance to the families 
on the PUD site and to facilitate a one-move strategy; and relocation must be 
completed before the Applicant can prepare and submit a Second-Stage application.  

 Once the relocation is complete, the Applicant anticipates it will be able to submit a 
Second-Stage application by January 2028. For all these reasons, there is good cause 
to grant the requested extension.   

(Ex. 2).  
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13. The Application asserted that the same good cause—the difficulties in obtaining financing 

for the overall PUD because of high demand for both District and federal subsidies, 
inflation, high interest rates and increased construction costs, and coordinating a multi-
phased Project involving a one-move strategy for relocating families–supported its 
requested waiver from Subtitle Z § 705.5’s requirements to allow a fifth time extension 
and a fourth time extension for more than one year (Ex. 2). 

 
III. RESPONSES TO THE APPLICATION 

OP REPORT 
14. OP submitted a report on February 13, 2026 (the “OP Report”), that recommend approval 

of the Application based on OP’s conclusion that:  
 The Application was served on all parties and all parties were allowed 30 days to 

respond; 
 No substantial change has occurred to the material facts upon which the Commission 

relied in approving the Original Order; 
 The Applicant has shown good cause for granting an extension because of an inability 

to obtain financing due to competitiveness for District and federal subsidy resources, 
delay from the need to secure new development partners, high interest rates and 
increased construction costs, and the requirement to relocate families into completed 
Phase 1 units; and    

 The Applicant satisfied the requirements of Subtitle Z § 705.2 and Subtitle Z § 101.9 
for a waiver from Subtitle Z § 705.5 requirements, to allow a fifth extension and fourth 
extension for more than one year (Ex. 6). 
 

ANC REPORT 
15. ANC 7D did not submit a report in response to the Application.  

 
CONCLUSIONS OF LAW 

 
1. Subtitle Z § 705.2 authorizes the Commission to extend the time period of an order 

approving a PUD upon determining that the time extension request demonstrated 
satisfaction of the requirements of Subtitle Z § 705.2 and upon a determination that the 
limitations of Subtitle Z §§ 705.3, 705.5, and 705.6 have been adhered to. 
 

2. Subtitle Z § 705.2(a) requires that an Applicant serve the extension request on all parties 
and that all parties are allowed 30 days to respond. 
 

3. The Commission concludes that the Applicant has satisfied Subtitle Z § 705.2(a)’s 
requirement to serve all parties by demonstration that the Applicant served the only other 
party to the Original Order—ANC 7D—and that the ANC was given 30 days to respond 
from the January 16, 2026, date of service. 
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4. Subtitle Z § 705.2(b) requires that the Commission find that there is no substantial change 
in any of the material facts upon which the Commission based its original approval of the 
PUD that would undermine the Commission’s justification for approving the PUD.  
 

5. The Commission concludes, based on the Application and the OP Report, that the 
Application satisfied Subtitle Z § 705.2(b)’s requirement that no substantial change in any 
of the material facts upon which the Commission based its approval of the Original Order 
has occurred that would undermine the Commission’s justification for that approval. 
 

6. Subtitle Z § 705.2(c) requires that an application demonstrate with substantial evidence 
one or more of the following criteria: 
(1) An inability to obtain sufficient project financing for the development, following 

an applicant’s diligent good faith efforts to obtain such financing because of 
changes in economic and market conditions beyond the applicant’s reasonable 
control;  

(2) An inability to secure all required governmental agency approvals for a 
development by the expiration date of the PUD order because of delays in the 
governmental agency approval process that are beyond the applicant’s 
reasonable control; or 

(3) The existence of pending litigation or such other condition, circumstance or 
factor beyond the applicant’s reasonable control that renders the applicant 
unable to comply with the time limits of the order. 

7. The Commission concludes that the Application met the standard of review of Subtitle Z 
§ 705.2(c)(1) and (c)(3) because of difficulties in obtaining financing for Phases 2 and 3 
due to high demand for both District and federal subsidies, inflation and high interest rates 
leading to increased construction costs, the need to secure new development partners, and 
the ongoing process of relocating families into completed Phase 1 units. These delays were 
beyond the Applicant’s reasonable control and prevented the Applicant from complying 
with the deadline to file a Second-Stage PUD application for Phases 2. 
 

8. Subtitle Z § 101.9 authorizes the Commission to waive any provision, for good cause 
shown if, in the judgment of the Commission the waiver will not prejudice the rights of 
any party and is not otherwise prohibited by law. 
 

9. The Commission concludes that the same good cause for the time extension supports the 
Applicant’s requested waiver from Subtitle Z § 705.5’s requirements and the waiver will 
not prejudice the rights of the only other party, ANC 7D, as the ANC was allowed to 
respond to the Application, nor is the waiver otherwise prohibited by law.  

 
“GREAT WEIGHT” TO THE RECOMMENDATIONS OF OP 
10. The Commission must give “great weight” to the recommendations of OP pursuant to § 5 

of the Office of Zoning Independence Act of 1990, effective September 20, 1990 (D.C. 
Law 8-163; D.C. Official Code § 6-623.04 (2018 Repl.)), and Subtitle Z § 405.9 (See 
Metropole Condo. Ass’n v. D.C. Bd. of Zoning Adjustment, 141 A.3d 1079, 1087 (D.C. 
2016.)). 
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11. The Commission found OP’s recommendation that the Commission approve the 
Application persuasive and concurs in that judgment.

“GREAT WEIGHT” TO THE RECOMMENDATIONS OF ANC
12. The Commission must give “great weight” to the issues and concerns raised in a written 

report of the affected ANC that was approved by the full ANC at a properly noticed meeting 
that was open to the public pursuant to § 13(d) of the Advisory Neighborhood 
Commissions Act of 1975, effective March 26, 1976 (D.C. Law 1-21; D.C. Official Code 
§ 1-309.10(d) (2012 Repl.)), and Subtitle Z § 406.2. To satisfy the great weight 
requirement, the Commission must articulate with particularity and precision the reasons 
why an affected ANC does or does not offer persuasive advice under the circumstances
(See Metropole Condo. Ass’n v. D.C. Bd. of Zoning Adjustment, 141 A.3d 1079, 1087 (D.C. 
2016.)). The District of Columbia Court of Appeals has interpreted the phrase “issues and 
concerns” to “encompass only legally relevant issues and concerns.” (Wheeler v. D.C. Bd. 
of Zoning Adjustment, 395 A.2d 85, 91 n.10 (1978.) (citation omitted)).

13. ANC 7D did not submit a report in response to the Application; therefore, the Commission 
has nothing to which it can give “great weight.” 

DECISION

In consideration of the case record, the Findings of Fact, and the Conclusions of Law herein, the 
Commission concludes that the Applicant has satisfied its burden of proof and therefore 
APPROVES the Application’s request for a two-year time extension of the deadline to file a 
Second-Stage Application for Phase 2 to January 20, 2028, and extension of the validity of the 
First-Stage PUD to January 20, 2029, with a waiver from Subtitle Z § 705.5’s requirements.

FINAL ACTION 
VOTE (March 26, 2026): 5-0-0 (Joseph S. Imamura, Tammy Stidham, Robert E. 

Miller; Gwen Wright, and Anthony J. Hood by 
absentee ballot, to approve).

In accordance with the provisions of Subtitle Z 604.9, this Order No. 15-21G shall become final 
and effective upon publication in the District of Columbia Register; on August 7, 2026.

ANTHONY J. HOOD SARA A. BARDIN
CHAIRMAN DIRECTOR
ZONING COMMISSION OFFICE OF ZONING

THE APPLICANT IS REQUIRED TO COMPLY FULLY WITH THE PROVISIONS THE 
D.C. HUMAN RIGHTS ACT OF 1977, D.C. LAW 2-38, AS AMENDED, D.C. OFFICIAL 
CODE § 2-1401.01 ET SEQ., (THE “ACT”). THIS ORDER IS CONDITIONED UPON 
FULL COMPLIANCE WITH THOSE PROVISIONS. IN ACCORDANCE WITH THE ACT, 

SASASASSASASASASASASSASASASSASSASASASSSASASASASSASSASASASSASASSASSASASSASASASASASSASSSSASASASASASSSASSSSASAAASSAAAAAAAASAAAAAAAAASASAAAAAAAAAAAAASSSAAAAAAAAAAASAAAAAAAAAAAAAAAAAAAAAAAARARARARRRRAAAARARRRRRRRRRRRRRRAARARARARRRRRRRRRRRARRRRRRRRRARRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRRR  A. BABABBBABABABABBABABABABABABABAABABABABABABABBBBBABABABABABABABBBABBBABABBBABABABABABABABBBBBBAABABBBBABABABBABBABABBBABABABABBBAABABABBABAABABABBABABABBABBBBABABABBBABBBBBABBBAABBBABBBAABBABABABBABBBBBAABBBABBAABAAABABAAABAABBBAAABBAABBAABAAAABAAAARDIN
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OFFICE OF ZONING
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THE DISTRICT OF COLUMBIA DOES NOT DISCRIMINATE ON THE BASIS OF 
ACTUAL OR PERCEIVED: RACE, COLOR, RELIGION, NATIONAL ORIGIN, SEX, 
AGE, MARITAL STATUS, PERSONAL APPEARANCE, SEXUAL ORIENTATION, 
GENDER IDENTITY OR EXPRESSION, FAMILIAL STATUS, FAMILY 
RESPONSIBILITIES, MATRICULATION, POLITICAL AFFILIATION, GENETIC 
INFORMATION, DISABILITY, SOURCE OF INCOME, OR PLACE OF RESIDENCE OR 
BUSINESS. SEXUAL HARASSMENT IS A FORM OF SEX DISCRIMINATION WHICH 
IS PROHIBITED BY THE ACT. IN ADDITION, HARASSMENT BASED ON ANY OF 
THE ABOVE PROTECTED CATEGORIES IS PROHIBITED BY THE ACT. 
DISCRIMINATION IN VIOLATION OF THE ACT WILL NOT BE TOLERATED. 
VIOLATORS WILL BE SUBJECT TO DISCIPLINARY ACTION. THE FAILURE OR 
REFUSAL OF THE APPLICANT TO COMPLY SHALL FURNISH GROUNDS FOR 
DENIAL OR, IF ISSUED, REVOCATION OF ANY BUILDING PERMITS OR 
CERTIFICATES OF OCCUPANCY ISSUED PURSUANT TO THIS ORDER. 
 


