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CONSTRUCTION MANAGEMENT PLAN  

Hanover Reed Street Project 

as of February 14, 2022 

Hanover R.S. Limited Partnership (the “Applicant”) proposes the following elements of a 

Construction Management Plan in order to minimize any impacts from construction of the 

buildings to be developed at the project along Reed Street, NE (referred to herein as 

“Hanover Reed Street”). The Applicant shall be bound by the terms of the Construction 

Management Plan, which will be incorporated as a condition of the PUD approval for 

Hanover Reed Street, for each phase of the project.  

 Neighbor Properties: The Applicant acknowledges that Hanover Reed Street 

construction of Phase II-A will take place an alley’s width away from occupied 

residential homes in Square 3841 fronting on 10th Street and Evarts Street that were 

built in the early 1920’s (“Neighbor Properties”). In the development and 

construction of Hanover Reed Street, the Applicant shall require its general 

contractor and all others performing work on its behalf to take commercially 

reasonable steps to preserve and protect Neighbor Properties from damage arising 

from the development and construction of Hanover Reed Street and related 

activities. The development and construction of Hanover Reed Street shall be 

performed by the Applicant or Applicant’s contractors and representatives in (a) a 

commercially reasonable, safe, and workmanlike manner; and (b) in accordance 

with generally accepted construction practices in the District of Columbia. The 

Applicant shall promptly and diligently remedy any physical damage to Neighbor 

Properties. The Applicant shall also clean or mitigate any waste, excessive noise, 

smells, fumes, dirt, or debris that emanates from the Hanover Reed Street 

construction at Applicant’s expense. 

 Traffic and Construction Control Plan: During construction of Hanover Reed 

Street, construction will require the closure of Reed Street (Alley) for the 

reconstruction and realignment of Reed Street (Alley).  During reconstruction of 

the north-south and east-west alleys in Square 3841, temporary closures will be 

required. Prior to construction of each phase, and prior to submission to the District 

Department of Transportation (“DDOT”), the Applicant will use commercially 
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reasonable efforts to meet with the Community Advisory Committee (defined 

below) to review the Applicant’s proposed traffic control plan and truck routing 

plan.  The Applicant will incorporate commercially reasonable comments provided 

by the Committee and submit the plans to DDOT for review and approval in 

accordance with its standards and guidelines.  A copy of the DDOT approved traffic 

control plan will be provided to Advisory Neighborhood Commission (“ANC”) 5B 

and the Committee. Prior to pulling a building permit, the Applicant will work with 

the ANC and the owners/operators of other major construction projects in the 

neighborhood, if any, to coordinate construction activity, and therefore anticipate 

significant traffic impacts.  At least a 10-day written notice will be given to 

Neighbor Properties ahead of any closures of the of the Neighbor Properties service 

alleys (Evarts Street Alley and 10th Street Alley). The Applicant will coordinate the 

continuation of trash service pick-up for Neighbor Properties during the service 

alley closures. 

 Construction Parking: Any available on-site parking will only be for full-time 

employees of the general contractor.  All other construction workers will be 

required to park off-site at public parking lots or will use mass transit. A list of 

public parking lots will be provided to the subcontractors working on the project.  

The general contractor will coordinate off-site parking with its subcontractors to 

eliminate parking by construction personnel on adjacent residential streets.  The 

Applicant will include a statement in its contract with the general contractor that 

parking by construction personnel and subcontractors in adjacent residential streets 

and service alleys is prohibited.  

 Community Advisory Committee: The Applicant will establish a Community 

Advisory Committee (the “Committee”), comprised of the Applicant, members of 

ANC 5B, the Brookland Neighborhood Civic Association, and the residents of the 

surrounding residential community. The Committee will oversee and coordinate 

community concerns and issues during the construction of the Hanover Reed Street.  

The intent of the Committee is to provide a forum for discussion and resolution of 

issues and concerns relating to the construction of Hanover Reed Street not already 

addressed in this Construction Management Plan. The Applicant will work with 
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adjacent property owners to establish membership on the Committee.  The 

Committee shall meet on a bi-monthly schedule, or on an as-needed basis, as 

determined by the Committee and will meet virtually or in-person as determined by 

the Committee.  Any member of the Committee may address immediate concerns 

regarding this project with other committee members at any time. Notice for the 

meetings will be posted as determined by the Committee.  

 Communication: The general contractor will designate a community liaison prior 

to commencement of construction.  The liaison and the designated Applicant 

representative will be the key contacts for interaction with members of the 

community regarding construction. Initial contact information is provided at the 

end of this document.  In addition, the Applicant will provide an emergency contact 

number that can be accessed 24-hours a day for construction concerns.   

 Site Management: After purchasing the property, but prior to the commencement 

of construction activities, the Applicant shall continue to conduct routine 

maintenance of the existing buildings.  At the time construction commences, the 

Applicant will require the erection and maintenance of a construction fence and 

other erosion control measures around the phase to be constructed pursuant to an 

erosion and sediment plan as approved by the DC Department and Consumer & 

Regulatory Affairs. The fence will have a full-height, neutral-colored vision barrier.  

The construction site will be lighted during hours of darkness while under 

construction.  These lights at night will be kept to a minimum while still being 

sufficient to provide necessary security and to comply with the federal and local 

safety standards. It is the intent that the lighting will not adversely impact 

neighboring properties.  

 Cleanliness: The Applicant will require the commercially reasonable removal of 

construction rubbish and construction debris during the construction workday.  

Portable toilets will be placed away from Franklin Street during construction of 

Phase I and Phase II and away from the north-south and east-west alleys in Square 

3846 during construction of Phase II-A. All construction access and egress streets 

will be swept and/or watered daily to minimize dust and mud. A rip rap tracking 

pad will be built and maintained at the construction entrance for use by all 
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construction vehicles leaving the construction site.  The Applicant's environmental 

consultant will monitor the construction site for dust control during excavation 

activities per the approved erosion and sediment control plan.  The Applicant will 

also undertake a program of pest control to ensure that no increase in pest activity 

occurs during the construction period.  The Applicant will continue active pest 

management during construction.  Construction workers food leftovers will be 

collected and removed from the perimeter of the site daily to avoid attracting 

vermin. A dedicated area for construction personnel to have lunch/food breaks will 

be provided. 

 Work Hours: The normal construction work week will be Monday through 

Saturday, 7:00 a.m. to 7:00 p.m., in accordance with Section 105.1.2 of the D.C. 

Construction Code Supplement. No construction will occur on Sundays or on any 

legal holidays observed in the District of Columbia, unless otherwise approved by 

the District as an after-hours permit.  An after-hours permit requires written 

comments or recommendations from ANC 5B or the Single Member District 

representative for ANC 5B for ANC 5B04 per Section 1054.1.1 of Title 12-A 

(Construction Code Supplement). 

 Contractors: The Applicant will enforce contractor compliance with all rules and 

regulations described herein.  Such conditions will be included in any general and 

sub-contractor contracts.  

 Pre-Construction Survey of Adjacent Structures: The Applicant will select and 

hire an independent testing and inspection firm to conduct a thorough video pre-

construction survey of residential properties abutting to Phase II-A (i.e., those 17 

properties facing the west side of 10th Street, NE [Lots 48-64 in Square 3841] and 

those 9 properties facing the north side of Evarts Street, NE [Lots 65-70 and Lots 

76-78 in Square 3841], all subject to the owners opting in or consenting to such 

pre-construction survey) in order to document pre-construction condition of homes.  

A copy of this video report will be provided to the owner of the home prior to 

commencement of any construction activities.  

 Monitoring Activities: The Applicant will monitor vibrations during installation 

of the excavation support system on Phase II-A to confirm that potentially 
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damaging vibrations do not extend into the nearby homes.  In addition to vibration 

monitoring, earth movement inclinometers will be installed along the support of 

excavation system along 10th Street Alley and Evarts Street Alley. Inclinometers 

reading will be collected by the Applicant’s structural engineer at least once a week 

during the excavation and structure installation to grade.  Copies of the monitoring 

reports will be provided to the Committee and the ANC in the event that the 

recommended range of vibrations or earth movement specified by the Applicant’s 

structural engineer are exceeded. 

 Environmental Monitoring: In addition to complying with all required 

environmental rules and regulations, the Applicant's environmental consultant will 

provide on-site screening of excavated soils during excavation activities. In the 

event that contaminated soils are discovered during excavation activities and 

environmental remediation is required, the Applicant will notify ANC 5B and 

BNCA within five (5) days of confirmation of such contamination.  The Applicant 

will thereafter excavate, handle, transport, and dispose of any such contaminated 

soil in compliance with all required environmental rules and regulations.  

 Crane Swing:  The Applicant's contractor may erect cranes on each construction 

site for Hanover Reed Street.  Any such crane(s) will be located within the project 

site during each phase of construction. The number and location of any such cranes 

are planned to minimize the length of the crane extension and over swing on the 

block.  At this time, the Applicant does not believe that any cranes will be required 

to swing over the Neighbor Properties.  Regardless, at no time will any such crane 

swing any building/construction materials over Neighbor Properties.  Further, if a 

crane swing is required over Neighbor Properties, the Applicant or the Applicant’s 

general contractor will provide and maintain the following insurance coverage 

throughout the term of the crane use: 

o Commercial General Liability which includes coverage for bodily injury 

and death, property damage, and completed operations coverage, with a 

minimum limit of $2,000,000 per occurrence (which limit may be satisfied 

by a combination of primary and excess liability policies) insuring 

Applicant and its general contractor in connection with crane operations and 
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construction activities.  The owners of property within the crane swing will 

be named as additional insureds (“Additional Insured Parties”) under the 

Commercial General Liability Policy(ies). Such insurance shall provide 

primary coverage without contribution from any other insurance or self-

insurance carried by or for the benefit of the Additional Insured Parties, and 

shall not be excess of any other valid and collectible insurance. The 

Applicant will provide all labor and support required to file and pursue all 

bona fide insurance claims to their completion resulting from the 

Applicant’s construction activities. Proof of coverage shall be provided to 

Neighbor Properties before operation of a crane that will swing over 

Neighbor Properties. 

 Security:  The Applicant will maintain security to patrol the development during 

construction of Hanover Reed Street.  The combination of private security guards 

and a fully monitored (24 hours per day, 7 days per week) camera system, will be 

in place during construction; the Applicant commits that the project will provide 

security guards after hours and on weekends and holidays until occupancy is 

achieved.    Upon commencement of construction, the Applicant will require the 

general contractor to provide sufficient security to patrol the area within its control, 

as necessary.  The Applicant's general contractor will notify the D.C. Metropolitan 

Police Department prior to the start of construction and provide a point of contact 

to ensure proper communication and security coverage. 

 Public Transportation Options:  Numerous public transportation options are 

available to the community and visitors to aid in circulation to, from, and around 

the neighborhood. It is not anticipated that any services will be interrupted during 

the construction of Hanover Reed Street.  

 Initial Contact Information:  The following is the initial contact information for 

development of the Site: 

Jim MacMichael [jmacmichael@hanoverco.com]  

 

If any changes occur to the plan outlined above, the Applicant will work with the 

Committee, as appropriate, to implement such changes.  


